R17-38
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE,
COUNTY OF CAMDEN AND STATE OF NEW JERSEY
APPROVING CHANGE ORDER, NUMBER 2 AND FINAL
FOR GILMORE AND CEDAR AVENUES FY2015
NJ DOT MUNICIPAL AID RECONSTRUCTION PROJECT

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the
Reconstruction of Gilmore and Cedar Avenues project in the Borough of Merchantville, Camden County,

New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes;

Additional reconstruction of Gilmore and East Cedar Avenue

WHEREAS, the effectiveness of this resolution is contingent upon the approval of the project by the

New Jersey Department of Transportation and subsequent related appropriations;

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change
Order which is considered to be change order number two (2) final, is hereby authorized and approval is
hereby granted based on the approval of the New Jersey Department of Transportation to revise the
contract amount from $196,150.00 to the change order decrease amount of ($3,254.00) for a total
contract of $192,896.00.

Item No. Description Quantity (+/-) Unit Price Amount
REDUCTION:

8. ALLOWANCE FOR Asphalt Price Adjustment  (1.00) LS $500.00 -$500.00

-Penalty 2% on Surface Thickness 1.00 LS -$540.00 -$540.00

-Penalty 5% on Surface Air Voids 1.00 LS -$1,350.00 --$1,350.00

-Penalty 2% on Base Thickness 1.00 LS -$864.00 -$864.00

($3,254.00)



I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available

for award of this contract in account G-01-41-822-301.

Denise Moules, Finance Officer

Date: February 27, 2017

Edward F. Brennan, Mayor

Date: February 27, 2017

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council
of the Borough of Merchantville on February 27, 2017

Denise Brouse, Borough Clerk



